
Activity

ID

Activity

Description

Early

Start

Early

Finish

Orig

Dur

Rem

Dur

%

Comp

04.11.05.01.01  OSDC Subproject Management

AQ00000700 MANAGEMENT & INTEGRATION FY06 23AUG06 29SEP06 27 27 0

AQ00000710 Project Start 23AUG06* 0 0 0

AQ00000701 MANAGEMENT & INTEGRATION Fy07 02OCT06 28SEP07 249 249 0

AQ00000711 Evaluation of U Landfill (CAMU) 02OCT06 27OCT06 20 20 0

AQ00000702 MANAGEMENT & INTEGRATION FY08 01OCT07 30SEP08 251 251 0

AQ00000704 MANAGEMENT & INTEGRATION FY09 01OCT08 30SEP09 250 250 0

AQ00000705 MANAGEMENT & INTEGRATION FY10 01OCT09 30SEP10 250 250 0

AQ00000703 MANAGEMENT & INTEGRATION FY11 01OCT10 07APR11 129 129 0

04.11.05.01.02.01  Assessment of Waste Volume and Types

AQ00001130 DEVELOP DATABASE FOR ASSESSMENT OF WASTE VOLUMES 23AUG06 18SEP06 18 18 0

AQ00001140 INCORPORATE WASTE VOLUMES, ETC INTO DATABASE 19SEP06 30NOV06 51 51 0

04.11.05.01.02.02  Site Screening

AQ00002630 Review current Site Screening Report 23AUG06 31OCT06 49 49 0

AQ00002640 Review Existing/Future Landuse Restrictions 01NOV06 21NOV06 15 15 0

AQ00002660 Review Federal/State Regulations 01NOV06 21NOV06 15 15 0

AQ00002670 Perform Site Visits and Interiviews 22NOV06 30NOV06 5 5 0

AQ00001550 EVALUATE POTENTIAL SITES FOR OSDC 01DEC06 14DEC06 10 10 0

AQ00002700 Prepare Site Selection White Paper 15DEC06 02JAN07 10 10 0

AQ00002710 Technical Review of White Paper 03JAN07 05JAN07 3 3 0

AQ00002910 Revise White Paper with tech comments 08JAN07 08JAN07 1 1 0

AQ00002920 Tech Editing of White Paper 09JAN07 10JAN07 2 2 0

AQ00002930 Revise White Paper with tech editing comments 11JAN07 11JAN07 1 1 0

AQ00003020 PRS Mgmt/Legal Review of White Paper 12JAN07 16JAN07 2 2 0

AQ00003080 Revise White Paper with PRS Mgmt/Lgl comments 17JAN07 17JAN07 1 1 0

AQ00003081 ISSUE SITE SELECTION REPORT TO DOE 17JAN07 0 0 0

AQ00001190 DOE Tech REVIEW SITE SELECTION REPORT 18JAN07 13FEB07 19 19 0

AQ00001200 REVISE SITE SELECTION REPORT 14FEB07 26FEB07 9 9 0

AQ00001480 PRS Tech review of White Paper 27FEB07 27FEB07 1 1 0

AQ00001490 Revise White Paper with Tech comments 28FEB07 28FEB07 1 1 0

AQ00001500 PRS Mgmt/Legal Review of White Paper 01MAR07 01MAR07 1 1 0

AQ00001510 Revise with PRS Mgmt/Legal comments 02MAR07 02MAR07 1 1 0

AQ00001520 Issue Final Site screening to DOE 02MAR07 0 0 0

AQ00001530 Presentation to DOE on Site Screening 08JUN07 08JUN07 1 1 0
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04.11.05.01.02.03  Development of Preliminary Waste Accept Criteri

AQ00001240 DEVELOP A PRELIMINARY WASTE ACCEPTANCE CRITERIA 02MAR07 11MAY07 50 50 0

AQ00001220 ESTIMATE VOLUMES OF WASTE TO BE PUT IN OSDC 14MAY07 25MAY07 10 10 0

AQ00001230 PRS REVIEW WAC 14MAY07 04JUN07 15 15 0

AQ00001570 ISSUE WAC TO DOE TECH 04JUN07 0 0 0

AQ00001580 DOE TECH REVIEW OF WAC 05JUN07 18JUN07 10 10 0

AQ00001610 REVISE WAC 19JUN07 25JUN07 5 5 0

AQ00001620 ISSUE FINAL WAC TO DOE 25JUN07 0 0 0

AQ00001630 PRESENTATION TO DOE OF THE WAC 26JUN07 26JUN07 1 1 0

04.11.05.01.02.04  Life Cycle Cost Analysis

AQ00001460 CONDUCT LIFE-CYCLE COST ANALYSIS FOR WASTE DISP 02MAR07 30APR07 41 41 0

AQ00001730 PRS REVIEW LCCA 01MAY07 22MAY07 16 16 0

AQ00001740 ISSUE LCCA TO DOE TECH 22MAY07 0 0 0

AQ00001750 DOE TECH REVIEW LCCA 23MAY07 06JUN07 10 10 0

AQ00001760 REVISE LCCA 07JUN07 13JUN07 5 5 0

AQ00001770 ISSUE FINAL LCCA TO DOE 13JUN07 0 0 0

AQ00001780 DOE PRESENTATION OF LCCA 20JUN07 20JUN07 1 1 0

04.11.05.01.02.05  Preparation of Conceptual Design

AQ00001430 PREPARE CONCEPTUAL DESIGNS FOR EACH SITE 15DEC06 01MAR07 51 51 0

AQ00001810 ISSUE CONCEPTUAL DESIGN TO DOE TECH 01MAR07 0 0 0

AQ00001820 DOE TECH REVIEW OF CONCEPTUAL DESIGN 02MAR07 30MAR07 21 21 0

AQ00001830 REVISE CONCEPTUAL DESIGN 02APR07 11APR07 7 7 0

AQ00001840 ISSUE FINAL CONCEPTUAL DESIGN TO DOE 11APR07 0 0 0

AQ00001850 DOE PRESENTATION OF CONCEPTUAL DESIGN 13JUN07 13JUN07 1 1 0

04.11.05.01.03.01  Remedial Investigation/Feasibility Study

RNRIFSWP  RI/FS Work Plan

AQ00003230 Develop RI/FS Work Plan 18DEC07 28FEB08 49 49 0

AQ00003240 PRS Internal Review of RI/FS Work Plan 29FEB08 20MAR08 15 15 0

AQ00003250 Revise RI/FS Work Plan with PRS comments 24MAR08 04APR08 10 10 0

AQ00003260 Issue D0 RI/FS Work Plan to DOE 04APR08 0 0 0

AQ00003270 DOE Tech review of RI/FS Work Plan 07APR08 02MAY08 20 20 0

AQ00003280 Revise RI/FS Work Plan with DOE Tech comment 05MAY08 02JUN08 20 20 0

AQ00003360 Comment Resolution Meeting 12MAY08 12MAY08 1 1 0

AQ00003271 Issue D0 RI/FS Work Plan to DOE 02JUN08 0 0 0

AQ00003272 DOE Tech review of RI/FS Work Plan 03JUN08 30JUN08 20 20 0

AQ00003273 Revise RI/FS Work Plan with DOE Tech comment 01JUL08 30JUL08 20 20 0

AQ00003283 Comment Resolution Meeting 10JUL08 10JUL08 1 1 0

AQ00003290 Issue Draft RI/FS Work Plan to DOE Legal 30JUL08 0 0 0

AQ00003300 DOE Legal review of RI/FS Work Plan 31JUL08 27AUG08 20 20 0
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AQ00003310 Revise with DOE Legal comments 28AUG08 25SEP08 20 20 0

AQ00003560 Public Meeting 03SEP08 03SEP08 1 1 0

AQ00003370 Comment Resolution Meeting 05SEP08 05SEP08 1 1 0

AQ00003320 Issue D1 RI/FS Work Plan to DOE PPPO 26SEP08 26SEP08 1 1 0

AQ00003330 Certification/Reproducation of RI/FS Work Pla 29SEP08 02OCT08 4 4 0

AQ00003340 Issue D1 RI/FS Work Plan to Regulators 02OCT08 0 0 0

AQ00003350 Regulators review RI/FS Work Plan 03OCT08 08JAN09 65 65 0

AQ00003390 Develop Comment Response Summary (CRS) 09JAN09 13JAN09 3 3 0

AQ00003381 Internal/DOE tech review of CRS 14JAN09 15JAN09 2 2 0

AQ00003382 Revision to Comment Response Summary 16JAN09 16JAN09 1 1 0

AQ00003384 Issue CRS for DOE Legal Review 20JAN09 20JAN09 1 1 0

AQ00003385 DOE Legal Review of CRS 21JAN09 22JAN09 2 2 0

AQ00003386 Revision to CRS 23JAN09 23JAN09 1 1 0

AQ00003387 DOE issue CRS to Regulators 26JAN09 26JAN09 1 1 0

AQ00003388 CRS Meeting with Regulators & DOE 29JAN09 29JAN09 1 1 0

AQ00003389 Incorporate comments into D2 RI/FS Work Plan 30JAN09 05FEB09 5 5 0

AQ00003391 Internal/DOE tech review of D2 RI/FS Work Plan 06FEB09 12FEB09 5 5 0

AQ00003398 Revision to D2 RI/FS Work Plan 13FEB09 17FEB09 3 3 0

AQ00003392 ISSUE RI/FS WP (D2) TO DOE FOR LEGAL REVIEW 17FEB09 0 0 0

AQ00003393 DOE LEGAL REVIEW OF D2 RI/FS Work Plan 18FEB09 03MAR09 10 10 0

AQ00003394 REVISION TO D2 RI/FS Work Plan 04MAR09 06MAR09 3 3 0

AQ00003395 INTERNAL/DOE CERTIFICATION/REPRODUCTION 09MAR09 11MAR09 3 3 0

AQ00003396 DOE ISSUE RI/FS Work Plan TO EPA/KY (D2) 11MAR09 0 0 0

AQ00003397 EPA/KY REVIEW OF RI/FS Work Plan 12MAR09 13APR09 22 22 0

AQ00003399 EPA/KY APPROVAL OF RI/FS Work Plan 13APR09 0 0 0

AQ00001540 PROJECT PLANNING 01JUN07* 31AUG07 64 64 0

AQ00003220 PREPARE SCOPING DOCUMENT 06AUG07 01OCT07 40 40 0

AQ00001560 TECHNICAL REVIEW OF SCOPING DOCUMENT 02OCT07 15OCT07 10 10 0

AQ00001690 REVISION TO SCOPING DOCUMENT 16OCT07 22OCT07 5 5 0

AQ00001700 PRS TECH EDITING 23OCT07 25OCT07 3 3 0

AQ00001790 REVISION TO SCOPING DOCUMENT 26OCT07 29OCT07 2 2 0

AQ00001800 PRS INTERNAL REVIEW 30OCT07 05NOV07 5 5 0

AQ00001860 INCORPORATE COMMENTS 06NOV07 12NOV07 5 5 0

AQ00001870 ISSUE RI SCOPING DOCUMENT TO DOE (D0) 12NOV07 0 0 0

AQ00001880 DOE TECH REVIEW OF D0 SCOPING DOCUMENT 13NOV07 28NOV07 10 10 0

AQ00001890 DEVELOP COMMENT RESPONSE TABLE 29NOV07 30NOV07 2 2 0

AQ00001900 COMMENT RESOLUTION MEETING WITH DOE 03DEC07 03DEC07 1 1 0

AQ00001910 REVISE DRAFT D0 WITH DOE TECH COMMENTS 04DEC07 10DEC07 5 5 0

AQ00001920 INTERNAL COMMENT RESOLUTION REVIEW 11DEC07 13DEC07 3 3 0

AQ00001940 REVISE THE DRAFT D0 14DEC07 17DEC07 2 2 0

AQ00002520 SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL 17DEC07 0 0 0

AQ00003160 DOE LEGAL REVIEW 18DEC07 03JAN08 10 10 0

AQ00003170 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 04JAN08 31JAN08 19 19 0

AQ00003180 INTERNAL/DOE CERTIFICATION/REPORDUCTION 01FEB08 07FEB08 5 5 0
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AQ00003190 DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 07FEB08 0 0 0

AQ00003200 EPA/KDEP REVIEW 08FEB08 12MAY08 66 66 0

AQ00003540 RI/FS and AR Notice 12MAY08 12MAY08 1 1 0

AQ00003210 RI/FS SCOPING MEETING 13MAY08 13MAY08 1 1 0

AQ00001250 REMEDIAL INVESTIGATION/FS  REPORT 03OCT08 16FEB10 341* 341* 0

AQ00001260 Prepare D0 RI/FS Report 03OCT08 15JAN09 70 70 0

AQ00001440 PRE Tech review of RI/FS Report 16JAN09 30JAN09 10 10 0

AQ00001450 Revision to RI/FS Report 02FEB09 06FEB09 5 5 0

AQ00003570 Public Meeting 05FEB09 05FEB09 1 1 0

AQ00001710 PRS Tech Editing Review 09FEB09 13FEB09 5 5 0

AQ00001720 Revise RI/FS Report with Tech Editing comments 16FEB09 20FEB09 5 5 0

AQ00001270 INTERNAL REVIEW (PRS Mgmt and Legal) 23FEB09 27FEB09 5 5 0

AQ00001280 INCORPORATE COMMENTS FROM INTERNAL REVIEW 02MAR09 06MAR09 5 5 0

AQ00001290 SUBMIT D0 RI/FS RPT TO DOE FOR TECH REVIEW 06MAR09 0 0 0

AQ00001300 DOE TECH REVIEW D0 REPORT 09MAR09 06APR09 21 21 0

AQ00002610 Develop Comments Resolution Table 07APR09 14APR09 5 5 0

AQ00002730 COMMENT RESOLUTION MEETING WITH DOE 15APR09 15APR09 1 1 0

AQ00001310 REVISE DRAFT D0 WITH DOE TECH COMMENTS 16APR09 29APR09 10 10 0

AQ00002600 INTERNAL REVIEW (PRS Mgmt and Legal) 30APR09 06MAY09 5 5 0

AQ00002780 REVISE THE DRAFT D0 07MAY09 13MAY09 5 5 0

AQ00001320 SUBMIT D1 RI/FS REPORT TO DOE FOR LEGAL REVIEW 13MAY09 0 0 0

AQ00002790 DOE LEGAL REVIEW 14MAY09 11JUN09 20 20 0

AQ00002800 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 12JUN09 25JUN09 10 10 0

AQ00001590 INTERNAL/DOE CERTIFICATION/REPRODUCTION 26JUN09 13JUL09 10 10 0

AQ00001600 DOE SUBMIT D1 RI/FS REPT TO REGULATORS (CON MIL) 13JUL09 0 0 0

AQ00001330 EPA/KY REVIEW RI/FS REPORT 14JUL09 09OCT09 63 63 0

AQ00001470 Regulator Extension 12OCT09 09NOV09 21 21 0

AQ00001340 Develop Comment Response Summary (CRS) 10NOV09 12NOV09 3 3 0

AQ00001350 Internal/DOE tech review of CRS 13NOV09 16NOV09 2 2 0

AQ00001360 Revision to Comment Response Summary 17NOV09 17NOV09 1 1 0

AQ00001370 Issue CRS for DOE Legal Review 18NOV09 18NOV09 1 1 0

AQ00001640 DOE Legal Review of CRS 19NOV09 20NOV09 2 2 0

AQ00001650 Revision to CRS 23NOV09 23NOV09 1 1 0

AQ00001660 DOE issue CRS to Regulators 24NOV09 24NOV09 1 1 0

AQ00001670 CRS Meeting with Regulators & DOE 01DEC09 01DEC09 1 1 0

AQ00001680 Incorporate comments into D2 RI/FS Report 02DEC09 08DEC09 5 5 0

AQ00002260 Internal/DOE tech review of D2 RI/FS Report 09DEC09 15DEC09 5 5 0

AQ00002740 Revision to D2 RI/FS Report 16DEC09 18DEC09 3 3 0

AQ00001380 ISSUE RI/FS REPORT (D2) TO DOE FOR LEGAL REVIEW 18DEC09 0 0 0

AQ00001390 DOE LEGAL REVIEW OF D2 RI/FS REPORT 21DEC09 06JAN10 10 10 0

AQ00002750 REVISION TO D2 RI/FS REPORT 07JAN10 11JAN10 3 3 0

AQ00002760 INTERNAL/DOE CERTIFICATION/REPRODUCTION 12JAN10 14JAN10 3 3 0

AQ00001400 DOE ISSUE RI/FS REPORT TO EPA/KY (D2) 14JAN10 0 0 0

AQ00001410 EPA/KY REVIEW OF RI/FS REPORT 15JAN10 16FEB10 22 22 0

AQ00001420 EPA/KY APPROVAL OF RI/FS REPORT 16FEB10 0 0 0
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04.11.05.01.03.02  Proposed Plan

AQ00001930 PROPOSED PLAN 01JUN09 27SEP10 332* 332* 0

AQ00001950 PREPARE DRAFT PROPOSED PLAN 01JUN09 09SEP09 70 70 0

AQ00002240 PRS Peer Review 10SEP09 16SEP09 5 5 0

AQ00002280 Revision of Proposed Plan 17SEP09 23SEP09 5 5 0

AQ00002690 PRS Tech Editing 24SEP09 28SEP09 3 3 0

AQ00003110 Revision of Proposed Plan 29SEP09 30SEP09 2 2 0

AQ00001960 INTERNAL REVIEW (PRS Mgmt and Legal) 01OCT09 12OCT09 8 8 0

AQ00001970 INCORPORATE COMMENTS 13OCT09 21OCT09 7 7 0

AQ00001980 ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW 21OCT09 0 0 0

AQ00001990 DOE TECH REVIEW PROPOSED PLAN 22OCT09 04NOV09 10 10 0

AQ00002020 Develop Comment Resolution Table 05NOV09 11NOV09 5 5 0

AQ00002030 COMMENTS RESOLUTION MEETING WITH DOE 12NOV09 12NOV09 1 1 0

AQ00002000 REVISE DRAFT D0 WITH DOE TECH COMMENTS 13NOV09 30NOV09 10 10 0

AQ00002010 INTERNAL REVIEW (PRS Mgmt and Legal) 01DEC09 07DEC09 5 5 0

AQ00002040 REVISE THE DRAFT D0 08DEC09 14DEC09 5 5 0

AQ00002070 ISSUE PROPOSED PLAN (D1) TO DOE LEGAL 14DEC09 0 0 0

AQ00002050 DOE LEGAL REVIEW 15DEC09 30DEC09 10 10 0

AQ00002060 REVISE THE DRAFT D1 WITH DOE LEGAL COMMENTS 31DEC09 07JAN10 5 5 0

AQ00002720 ISSUE D1 PROPOSED PLAN TO DOE HQ 07JAN10 0 0 0

AQ00002770 DOE HQ REVIEW 08JAN10 05FEB10 20 20 0

AQ00002810 INCORPORATE DOE HQ COMMENTS 08FEB10 09FEB10 2 2 0

AQ00002820 INTERNAL/DOE CERTIFICATION/REPRODUCTION 10FEB10 16FEB10 5 5 0

AQ00002080 DOE ISSUE PROPOSED PLAN TO EPA/KY (D1) 16FEB10 0 0 0

AQ00002090 EPA/KY REVIEW PROPOSED PLAN 17FEB10 01APR10 32 32 0

AQ00002680 Regulator Extension 05APR10 03MAY10 21 21 0

AQ00002100 RECEIPT OF EPA/KDEP COMMENTS 03MAY10 0 0 0

AQ00002110 Develop Comment Response Summary (CRS) 04MAY10 05MAY10 2 2 0

AQ00002120 Internal/DOE Tech review of CRS 06MAY10 06MAY10 1 1 0

AQ00002130 Revision to CRS 07MAY10 07MAY10 1 1 0

AQ00002140 Issue CRS for DOE Legal Review 10MAY10 10MAY10 1 1 0

AQ00002940 DOE Legal Review of CRS 11MAY10 12MAY10 2 2 0

AQ00002950 Revision to CRS 13MAY10 13MAY10 1 1 0

AQ00002960 DOE Issue CRS to Regulators 14MAY10 14MAY10 1 1 0

AQ00002970 CRS Meeting with Regualtors and DOE 17MAY10 17MAY10 1 1 0

AQ00002980 Incorporate Comments into D2 Proposed Plan 18MAY10 19MAY10 2 2 0

AQ00002990 Internal/DOE Tech Review of D2 Proposed Plan 20MAY10 21MAY10 2 2 0

AQ00002149 Revision of D2 Proposed Plan 24MAY10 24MAY10 1 1 0

AQ00002150 ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 24MAY10 0 0 0

AQ00002160 DOE Legal Review of D2 Proposed Plan 25MAY10 01JUN10 5 5 0

AQ00003000 Revision to D2 Proposed Plan 02JUN10 02JUN10 1 1 0

AQ00002170 DOE ISSUE PROPOSED PLAN EPA/KY (D2) 03JUN10 0 0 0

AQ00003010 Internal/DOE Certification/Reproduction 03JUN10 03JUN10 1 1 0

AQ00002180 EPA/KY REVIEW PROPOSED PLAN 04JUN10 07JUL10 22 22 0
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AQ00002190 EPA/KY APPROVAL OF PROPOSED PLAN 07JUL10 0 0 0

AQ00002200 PUBLIC NOTICE PREPARATION 08JUL10 12JUL10 3 3 0

AQ00002210 ISSUE PUBLIC NOTICE 13JUL10 13JUL10 1 1 0

AQ00002220 ISSUE FINAL PROPOSED PLAN TO PUBLIC 13JUL10 0 0 0

AQ00002230 PUBLIC REVIEW OF FINAL PROPOSED PLAN 14JUL10 26AUG10 32 32 0

AQ00003580 Public Meeting 13AUG10 13AUG10 1 1 0

AQ00002900 Public Extension 27AUG10 27SEP10 21 21 0

AQ00002250 CLOSE OF PUBLIC COMMENT PERIOD 27SEP10 0 0 0

04.11.05.01.03.03  Record of Decision/LUCIP

AQ00002270 RECORD OF DECISION/LUCIP 15FEB10 31MAR11 283* 283* 0

AQ00002290 PREPARE DRAFT RECORD OF DECISION/LUCIP 15FEB10 26APR10 50 50 0

AQ00002620 PRS Peer Review 27APR10 03MAY10 5 5 0

AQ00002650 Revision to ROD/LUCIP 04MAY10 10MAY10 5 5 0

AQ00003120 PRS Tech Editing 11MAY10 13MAY10 3 3 0

AQ00003130 Revision to ROD/LUCIP 14MAY10 17MAY10 2 2 0

AQ00002300 INTERNAL REVIEW (PRS Mgmt and Legal) 18MAY10 27MAY10 8 8 0

AQ00002310 INCORPORATE COMMENTS 28MAY10 08JUN10 7 7 0

AQ00002320 ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW 08JUN10 0 0 0

AQ00002330 DOE TECH REVIEWS RECORD OF DECISION/LUCIP 09JUN10 09JUL10 21 21 0

AQ00002360 Develop Comment Resolution Table 12JUL10 16JUL10 5 5 0

AQ00002830 COMMENT RESOLUTION MEETING WITH DOE 19JUL10 19JUL10 1 1 0

AQ00002340 REVISE DRAFT D0 WITH DOE TECH COMMENTS 20JUL10 02AUG10 10 10 0

AQ00002350 INTERNAL REVIEW (PRS Mgmt and Legal) 03AUG10 09AUG10 5 5 0

AQ00002840 REVISE DRAFT D0 10AUG10 13AUG10 4 4 0

AQ00002850 ISSUE D1 TO DOE LEGAL 13AUG10 0 0 0

AQ00002860 DOE LEGAL REVIEW 16AUG10 27AUG10 10 10 0

AQ00002390 INCORPORATE DOE LEGAL COMMENTS 30AUG10 03SEP10 5 5 0

AQ00002870 ISSUE D1 ROD/LUCIP TO DOE HQ 03SEP10 0 0 0

AQ00002880 DOE HQ REVIEW 07SEP10 04OCT10 20 20 0

AQ00002370 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 27SEP10 0 0 0

AQ00002380 INCORPORATE PUBLIC COMMENTS 28SEP10 04OCT10 5 5 0

AQ00002890 INCORPORATE DOE HQ COMMENTS 05OCT10 11OCT10 5 5 0

AQ00002400 COMMENT RESOLUTION MEETING WITH DOE 12OCT10 12OCT10 1 1 0

AQ00002410 INCORPORATE COMMENTS 13OCT10 14OCT10 2 2 0

AQ00002420 ISSUE RECORD OF DECISION/LUCIP (D1) TO DOE 14OCT10 0 0 0

AQ00002430 INTERNA/DOECERTIFICATION/REPRODUCTION 15OCT10 26OCT10 8 8 0

AQ00002440 DOE ISSUE ROD/LUCIP TO EPA/KY (D1) 27OCT10 0 0 0

AQ00002450 EPA/KY REVIEW RECORD OF DECISION/LUCIP 28OCT10 29NOV10 21 21 0

AQ00002460 Develop Comment Response Summary 30NOV10 01DEC10 2 2 0

AQ00002470 Internal/DOE Tech Review of CRS 02DEC10 02DEC10 1 1 0

AQ00002480 Revision to CRS 03DEC10 03DEC10 1 1 0

AQ00002490 Issue CRS for DOE Legal Review 06DEC10 06DEC10 1 1 0

AQ00002590 DOE Legal Review of CRS 07DEC10 08DEC10 2 2 0

AQ00003030 Revision to CRS 09DEC10 09DEC10 1 1 0
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AQ00003040 DOE Issue CRS to Regulators 10DEC10 10DEC10 1 1 0

AQ00003050 CRS Meeting with Regulators and DOE 13DEC10 13DEC10 1 1 0

AQ00003060 Incorporate comment in D2 ROD/LUCIP 14DEC10 15DEC10 2 2 0

AQ00003070 Internal/DOE Tech review of D2 ROD/LUCIP 16DEC10 17DEC10 2 2 0

AQ00002449 Revision to D2 ROD/LUCIP 20DEC10 20DEC10 1 1 0

AQ00002500 ISSUE RECORD OF DECISION/LUCIP (D2) TO DOE 20DEC10 0 0 0

AQ00002510 DOE Legal Review of D2 ROD/LUCIP 21DEC10 28DEC10 4 4 0

AQ00003090 Revision to D2 ROD/LUCIP 29DEC10 29DEC10 1 1 0

AQ00003100 Internal/DOE Certification/Reproduction 30DEC10 30DEC10 1 1 0

AQ00003101 DOE ISSUE ROD/LUCIP TO EPA/KY (D2) 30DEC10 0 0 0

AQ00002530 EPA/KY REVIEW AND APPROVE ROD/LUCIP 31DEC10 01FEB11 21 21 0

AQ00002540 DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP 01FEB11 0 0 0

AQ00002550 RECORD OF DECISION SIGNATURE 02FEB11 02MAR11 21 21 0

AQ00002560 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 02MAR11 0 0 0

AQ00002570 EPA/KDEP ROD SIGNATURE 03MAR11 31MAR11 21 21 0

AQ00002580 EPA/KDEP RETURN SIGNED ROD (CONTRACT MILESTONE) 31MAR11 0 0 0

AQ00003140 Project Complete 31MAR11 0 0 0

AQ00003550 Notice of Availablility of ROD 07APR11 07APR11 1 1 0

04.11.05.01.04  Communication Plan/Implementation Plan

AQ00003150 Develop Communication Plan 17JAN08* 25JAN08 6 6 0

AQ00003380 Internal Review 28JAN08 29JAN08 2 2 0

AQ00003400 Revise the Communication Plan 30JAN08 30JAN08 1 1 0

AQ00003410 Issue Communication Plan to DOE for tech review 31JAN08 0 0 0

AQ00003420 DOE Tech Review 01FEB08 14FEB08 10 10 0

AQ00003430 Revise with DOE tech comments 15FEB08 28FEB08 10 10 0

AQ00003510 Comment Resolution Meeting with DOE 22FEB08 22FEB08 1 1 0

AQ00003440 Issue Communication Plan to DOE for legal review 28FEB08 0 0 0

AQ00003450 DOE legal review 29FEB08 13MAR08 10 10 0

AQ00003460 Revise with DOE legal comments 14MAR08 28MAR08 10 10 0

AQ00003520 Comment Resolution Meeting with DOE 24MAR08 24MAR08 1 1 0

AQ00003470 Issue Communication Plan to DOE PPPO 28MAR08 0 0 0

AQ00003480 DOE PPPO Review 31MAR08 11APR08 10 10 0

AQ00003490 Revise with DOE PPPO comments 14APR08 25APR08 10 10 0

AQ00003530 Comment Resolution Meeting with DOE 21APR08 21APR08 1 1 0

AQ00003500 Issue Communication Plan to Regulators/CAB 25APR08 0 0 0

AQ00003600 Develop Implementation Plan 28APR08 23MAY08 20 20 0

AQ00003601 Internal Review 27MAY08 28MAY08 2 2 0

AQ00003602 Revise the Implementation Plan 29MAY08 29MAY08 1 1 0

AQ00003603 Issue Implementation Plan to DOE for tech review 30MAY08 0 0 0

AQ00003604 DOE Tech Review 02JUN08 13JUN08 10 10 0

AQ00003605 Revise with DOE tech comments 16JUN08 27JUN08 10 10 0

AQ00003606 Comment Resolution Meeting with DOE 23JUN08 23JUN08 1 1 0

AQ00003607 Issue ImplementationPlan to DOE for legal review 27JUN08 0 0 0

AQ00003608 DOE legal review 30JUN08 15JUL08 10 10 0
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AQ00003609 Revise with DOE legal comments 16JUL08 29JUL08 10 10 0

AQ00003610 Comment Resolution Meeting with DOE 23JUL08 23JUL08 1 1 0

AQ00003611 Issue Implementation Plan to DOE PPPO 29JUL08 0 0 0

AQ00003612 DOE PPPO Review 30JUL08 12AUG08 10 10 0

AQ00003613 Revise with DOE PPPO comments 13AUG08 26AUG08 10 10 0

AQ00003614 Comment Resolution Meeting with DOE 20AUG08 20AUG08 1 1 0

AQ00003615 Issue Implementation Plan to DOE 26AUG08 0 0 0
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